

Priority	Road Name / Zone	Ward	Existing Restrictions	Propose Restrictions	Current Status
Outstanding	Yellow Line Order 23/24	Various	Yellow Line/Junction Protections	Introducing new yellow line and loading restrictions	Sealed
1	Free Bays / Various Locations	N/A	2024	Harpenden and St Albans High Street areas (locations TBC)	analysing results/data
2	Zone F	St Peters	Mon-Sat 8:30am-8pm	Review of parking provision	analysing results/data
3	Zone MR	St Peters	Introduction resident parking	new bays in light of cycle lane	analysing results/data
4	Thirlestane	Bernards Heath	None	New RPS	Formal consultation 26th September
5	Zone D	St Peters	Mon-Sat 8:30am-8pm	Review of existing schemes Taking into consideration changes in zones A, B, and car parks. (New charges up to 22:00) * propose restriction 8:30 - 22:00 Mon-Sun remove 1hr VP - 2 x RPP Per House Hold	Formal Consultation date TBC
	Zone M	Sopwell / St Peters	Mon-Sat 8:30am-8pm	Review of existing schemes Taking into consideration changes in zones A, B, and car parks. (New charges up to 22:00) * propose restriction 8:30 - 22:00 Mon-Sun remove 1hr VP - 2 x RPP Per House Hold	Formal Consultation date TBC
	Zone N	St Peters / Sopwell / Verulam	Mon-Sat 8:30am-8pm	Review of existing schemes Taking into consideration changes in zones A, B, and car parks. (New charges up to 22:00) * propose restriction 8:30 - 22:00 Mon-Sun remove 1hr VP - 2 x RPP Per House Hold	Formal Consultation date TBC
	Zone C	Verulam	Mon-Fri 10:30am-12:30pm	Review of existing schemes Taking into consideration changes in zones A, B, and car parks. (New charges up to 22:00) * propose restriction 8:30 - 22:00 Mon-Sun remove 1hr VP - 2 x RPP Per House Hold	Formal Consultation date TBC
6	London Colney	London Colney	New CPZ	Propose CPZ surrounding Haseldine Car Park & Mosque (High Street).	Not Started
6	Harpenden	N/A	New RPS	Making New and extending zones across various roads in Harpenden	Not Started
6-monthly	Yellow Line Order April 24/25	All	Yellow Line/Junction Protections	Introducing new yellow line and loading restrictions	Formal Consultation 12th September 2024
6-monthly	Yellow Line Order October 24/25	All	Yellow Line/Junction Protections	Introducing new yellow line and loading restrictions	Not Started
7	Access Permit	All	N/A	New Permit Type	Consultation ended
8	Experimental Traffic Order (ETRO)	Clarence	Double Yellow Lines	Single Yellow Lines Mon to Sat (18 month trial)	Advertising and go live date 12/12/2024

Next Stage
Go Live 30/11/2024
analysing data (modifications)
Report awaiting approval
Order for sealing 05/12/2024
Consultation starts 24/10/2024 (21 days)
analysing data
analysing data
analysing data
analysing data
scoping Project (est 01/01/2025)
N/A
analysing data/consultation responses
Window opens for requests 1st October to 9th December 2024
analysing results
6 Months Consultation stage